

*M* Austwick Wesleyan Chapel

To C. Kirkbright & Son, Dr

JOINERS, BUILDERS, AND WHEELWRIGHTS.

1909

Aug 16	8 4 ft Mould for Guides	3	6
	Man 9 Hours	5	3
Aug 17	Man 4 Hours altering Spouts etc	2	4
18	Man 1 1/2 Hours		10
Sep 1	Oak Lintel 4 ft 4 x 16 x 3	4	9
10	New Door & Cheeks	10	6
	18 ft 5 1/2 x 3 Ribs	4	3 1/2
	62 ft Spars	6	5 1/2
	9 ft Eave Lath		5
	Nails		3
	Man 7 1/2 Hours	4	4
Sep 13	Man 4 Hrs	2	4
14	3 Ply Board for Stencil Work		8
	Man 9 1/2 Hours	5	6
15	Man 9 1/2 Hours	5	6
16	Man 9 1/2 Hours	5	6
17	Man 9 1/2 Hours	5	6
18	Man 5 Hours	2	11
20	Man 3 1/2 Hours	2	7
	Lock for Closet Door		10
	Hinges Handle etc	1	2
	Man 4 1/2 Hrs Varnishing	2	7
23	Man 1 1/2		10
28	1 Man 9 1/2 + 1 Man 5 1/2 Hours	8	9
29	2 Men 9 1/2 Hours	11	0
30	1 Man 9 1/2 + 1 Man 5 Hours	8	5
Oct 1	2 Men 9 1/2 Hours	10	0
2	2 Men 5 Hours	5	10
4	1 Man 9 Hours	5	3
	Carried Forward	£	6-9-0